Phase 1

Dean's Announcement and Process Launched
(August 2024)

Working Group Idea Retreats
(Spring 2025)

Working Group Preliminary Reports
(April 10, 2025)

Town Hall Meeting & Stakeholder Survey
(April-May 2025)

Working Group Final Reports
(May 30, 2025)

DEADC Planning
(February 28, 2025)

Subcommittee Idea Papers
(May 9, 2025)



Phase 2

Drafting ArtSci Strategic Plan
(June-August 2025)

Draft Strategic Plan
(August 31, 2025)

Phase 3

Dean's State of the College – Presentation of Strategic Plan
(September 2025)

Final Strategic Plan
(October 2025)